

Street	Who	What	Start and Finish Date	The effect on vehicles
Adelaide Rd, Torquay Tce to Waripori St.	NZTA/R & D Consultants NZ Ltd Contact: WCC Road Protection	DTIMS, calibration site carriageway surface survey.	18 Mar - 9 Apr 2012	Expect delays less than 2 minutes
Alexandra Rd, Alexandra Rd All of. Hataitai.	PNP Cycling Club/PNP Cycling Club Contact: WCC Road Protection	Event	19 Feb - 19 Feb	Delays less than 2 minutes
Arapiko St, Johnsonville.	WCC/Downer	Footpath and Kerb and Channel Reconstruction (15% complete)	9-Feb - 22-Feb In Progress	Expect delays less than 2 minutes
Boulcott St 63 and 89, to 164 The Terrace.	TCL/EMS Contact: WCC Road Protection	Service install	17 Jan - 13 Feb	Delays less than 2 minutes
Boundary Rd/Upland Rd, Ngaio.	WCC/Downer	Footpath and Kerb and Channel Reconstruction (60% complete)	24-Jan - 17-Feb In Progress	Expect delays less than 2 minutes
Broadway, Crawford Green (west) to Crawford Green (east). Miramar.	WCC/Transfield	Installation of pedestrian ramps.	15-Feb - 02-Mar	Expect delays less than 2 minutes

Brooklyn Road, Willis Street to Ohiro Rd. Brooklyn.	WCC/Transfield	Sections of footpath, carriageway and water channel replacement	10 Jan - 02 Mar	Expect delays less than 2 minutes
Bruce Ave, 11 to 15 Bruce Ave.	WCC - Infrastructure/ICB Construction Contact: WCC Road Protection	Network Maintenance	30 Jan - 30 Mar	Portable Traffic Lights
Cambridge Tce, Mt Victoria.	WCC/Downer	Carridgeway Maintenance	10-Feb - 10- Feb	Expect delays less than 2 minutes
Chilka Street, Adelaide Road to Stanley Street.	WCC/Transfield	Sections of footpath, carriageway and water channel replacement	Expect late February	Nil affect till work starts
Churton Dr, Chisbury St to Halswater Dr.	NZTA/R & D Consultants NZ Ltd Contact: WCC Road Protection	DTIMS, calibration site carriageway surface survey.	18 Mar - 9 Apr	Expect delays less than 2 minutes
Cobham Drive, Evans Bay Parade to Troy Street.	WCC/Transfield	Footpath reconstruction, sections on both sides.	Expect late February	Nil affect till work starts
Cockayne Rd, Khandallah.	WCC/Downer	Asphalt resealing of the carriageway (0% complete)	17-Feb - 18- Feb Pending	Expect delays less than 2 minutes

Cockburn St, Queens Drive to Onepu Road. Kilbirnie.	WCC/Transfield	Footpath reconstruction, sections on both sides.	07-Feb - 02- Mar	Expect delays less than 2 minutes
Colway Street Accessway, Ngaio.	WCC/Downer	Anti Skid Placement (0% complete)	13-Feb - 17- Feb Pending	Expect delays less than 2 minutes
Coutts Street	Capacity/ Contact: Capacity Clerk of Works	Coutts Street Sewer Renewal (0% complete)	Late February 2012 - Will be advised once programed Pending	Project pending, nil affect.
Darwin St, near Eagle St.	Capacity/Action Plumbing and Drainage Contact: WCC Road Protection	Service install	16 Jan - 3 Mar	Delays less than 2 minutes
Delhi Crescent	Capacity/CCL David - 021 243 6656 Contact: Capacity Clerk of Works	Delhi Crescent Sewer Renewal (Stage 2) (40% complete)	17-Jan - 30- Mar In Progress	Expect delays less than 2 minutes
Douglas Street 16, to 22 Douglas St.	PRVT/TW1 Contact: WCC Road Protection	construction. Demoliton of Building	5 Mar - 19 Mar	Delays less than 2 minutes
Duncan St, Tawa St to Tawa Tce.	NZTA/R & D Consultants NZ Ltd Contact: WCC Road Protection	DTIMS, calibration site carriageway surface survey.	18 Mar - 9 Apr 2012	Expect delays less than 2 minutes

Duncan St, Tawa.	WCC/Downer	New Cycleway (45% complete)	30-Jan - 24-Feb In Progress	Expect delays less than 2 minutes
Dundas St 0, to 0 Monro St, Burnham St, Hector St, back to Dundas and Monro.	WellingtonCableCarLtd/T ransfield Services Contact: WCC Road Protection	Network maintenance. Pole Replacement	4 Feb - 12 Feb	Delays less than 2 minutes
Duppa Street, Adelaide Road to Stanley Street. Berhampore.	WCC/Transfield	Chip resealing of the carriageway.	Expect early February	Nil affect till work starts
Duval Grove , Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	13-Feb - 13- Feb Pending	Expect delays less than 2 minutes
Eagle Street, all of including intersections with Darwin Road and Karori Road.	Capacity/Action Plumbing Nathan 027 4735040 Contact: Capacity Clerk of Works	Eagle Street Stormwater renewals (30% complete)	4-Jan - 30-Apr	Expect delays less than 2 minutes
Endeavour Street, Ross Street to the Cul de Sac. Lyaal Bay.	WCC/Transfield	Chip resealing of the carriageway.	Expect late February	Nil affect till work starts
Ferry Street, between Marine Parade and Dundas Street. Seatoun.	WCC/Transfield	Chip resealing of the carriageway.	15-Feb - 16- Feb	Expect delays less than 2 minutes

Franklyn Rd , Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	16-Feb - 17-Feb Pending	Expect delays less than 2 minutes
Fraser Avenue	Capacity/ Contact: Capacity Clerk of Works	Fraser Avenue and Norwich Street watermain renewals (0% complete)	Late February - Will be advised once programed Pending	Project pending, nil affect.
Garden Rd 63, to 63 Garden Rd.	WCC - Infrastructure/TMNZ Contact: WCC Road Protection	Network Maintenance. Retaining Wall Construction	7 Feb - 2 Mar	Expect delays less than 2 minutes
Ghuznee St 0, to 0 at the Victoria St intersection.	WCC - Infrastructure/TW1 Contact: WCC Road Protection	Network maintenance. Traffic Light Maintenance	30 Jan - 30 Mar	Expect delays less than 2 minutes
Ghuznee St, at the Victoria St intersection.	WCC - Infrastructure/TW1 Contact: WCC Road Protection	Network maintenance	30 Jan - 30 Mar	Expect delays less than 2 minutes
Glen Rd, 47. Kelburn.	WCC/Downer	Sump Upgrade (0% complete)	13-Feb - 17-Feb Pending	Expect delays less than 2 minutes
Halifax Street, Quebec Street to Breton Grove. Kingston.	WCC/Transfield	Chip resealing of the carriageway.	13-Feb - 14-Feb	Expect delays less than 2 minutes

Hinau St , Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	15-Feb - 15-Feb Pending	Expect delays less than 2 minutes
Johnsonville reservoir	Capacity/ Contact: Capacity Clerk of Works	Reservoir Access Installation - Johnsonville Reservoir (0% complete)	10-Feb - 15-Mar Pending	Expect delays less than 2 minutes
Karori Tunnel, Glenmore St to Chaytor Street. Northland.	WCC/Fulton Hogan Contact: FH Darryn Oakly 5701830 or 027 232 7736, WCC Structures Engineer	Earthquake strengthening of the tunnel portals	07-Feb - 06-Nov	One way working 09:00a - 04:00p and overnight 07:00p - 07:00a Expect some stoppages up to 5 minutes and overnight detours as required
Kent Terrace, Outside 59 & 60 .	Capacity/ICB Hans - 0275469660 Contact: Capacity Clerk of Works	Kent Terrace New Culvert roof slab (0% complete)	13-Feb - 24-Mar Pending	Expect delays less than 2 minutes
Kinghorne Street, Elphinstone Avenue to Beacon Hill. Strathmore Park.	WCC/Transfield	Chip resealing of the carriageway.	15-Feb - 16-Feb	Expect delays less than 2 minutes
Kowhai St , Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	15-Feb - 15-Feb Pending	Expect delays less than 2 minutes
Larsen Cres , Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	13-Feb - 13-Feb Pending	Expect delays less than 2 minutes

Liardet Street, Short Street to Travers Street. Vogelstown.	WCC/Transfield	Chip resealing of the carriageway.	Expect late February	Nil affect till work starts
Liffey Street, Melbourne Road to Brighton Street. Island Bay.	WCC/Transfield	Chip resealing of the carriageway.	Expect early February	Nil affect till work starts
Lincolnshire Rd, Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	13-Feb - 13- Feb Pending	Expect delays less than 2 minutes
Linden Ave, Tawa.	WCC/Downer	Construction of new footpath (5% complete)	7-Feb - 6-Mar In Progress	Expect delays less than 2 minutes
Lyndhurst Rd, Tawa.	WCC/Downer	Surfacing	10-Feb - 11- Feb	Expect delays less than 2 minutes
Main Rd Tawa, 235.Tawa.	WCC/Downer	EdgeBreak Repair	27-Dec - 24- Feb	Expect delays less than 2 minutes
Malvern Rd, Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	13-Feb - 13- Feb Pending	Expect delays less than 2 minutes

Martin Square 0, to O Taranaki St to Taranaki St.	Capacity/Capacity Contact: WCC Road Protection	Network Maintenance. Watermain Renewals	1 May - 30 Jun	Delays less than 2 minutes
Massey Rd , Karaka Bay Rd><Marine Pde>Inglis St>Pass of Branda>Breaker Bay Rd>Moa Pont Rd>Lyll Pde>Queens Dr>The Esplanadade>Owhi ro Bay Pde>Happy Valley Rd>Ohiro Rd.	Fedude Sports/Fedude Sports Contact: WCC Road Protection	Event, refer to events calendar for event details, note that small events will not appear on the calendar.	25 Mar - 25 Mar	Expect delays less than 2 minutes. Normal care required, expect competitors and spectators.
Massey Rd , Karaka Bay Rd>Marine Pde>Inglis St>Pass of Branda>Moa Point Rd>Luall Pde>Queens Dr>The Esplanadade>Houg hton Bay..	Fedude Sports/Fedude Sports Contact: WCC Road Protection	Event, refer to events calendar for event details, note that small events will not appear on the calendar.	12 Feb - 12 Feb	Expect delays less than 2 minutes. Normal care required, expect competitors and spectators.
Messines Road, 59D,	Capacity/Brian Perry Civil Mark - 027 478 3301 Contact: Capacity Clerk of Works	Messines Road Reservoir Renewal (52% complete)	29-Nov - 30- Dec 2010-2012 In Progress	Expect delays less than 2 minutes
Middleton Rd, at the intersection with Westchester Drive East.	WCC - Infrastructure/Fulton Hogan Contact: WCC Road Protection	Network maintenance	16 Dec - 29 Feb	Pedestian Management
Miramar North Road pump station	Capacity/H G Ingham Ltd Garry 027 4507 501 Contact: Capacity Clerk of Works	Pump Station Renewals Maupuia & Miramar North Road	Late February 2012	Project pending, nil affect.
Moorefield Rd, Johnsonville.	WCC/Downer	Footpath and Carridgeway Maintenance (0% complete)	13-Feb - 17- Feb Pending	Expect delays less than 2 minutes

Mornington Road from Taft Street to Mills Road	Capacity/ Contact: Capacity Clerk of Works	Mornington Road Watermain Renewals (0% complete)	Late February 2012 - Will be advised once programed Pending	Project pending, nil affect.
Moxham Ave 2, to 2 Moxham Ave.	Private Property/Atms Contact: WCC Road Protection	Construction	16 Jan - 13 Jul	Expect delays less than 2 minutes
Murphy St, Thorndon.	WCC/Downer	Footpath and Kerb and Channel Reconstruction	4-Jan - 13-Feb	Expect delays less than 2 minutes
Murphy St, Thorndon.	WCC/Downer	Footpath and Kerb and Channel Reconstruction	4-Jan - 13-Feb	Expect delays less than 2 minutes
Nairn St 16, to 0 Brooklyn Rd to 48 Nairn St.	PRVT/EMS Contact: WCC Road Protection	construction. Crane Lifts	7 Feb - 7 Mar	Partial Closure
Nevay Road, Totara Road to Glenville Road. Miramar Karaka Bays.	WCC/Transfield	Chip resealing of the carriageway.	Expect late February	Nil affect till work starts
Newlands	Capacity/Dews Construction Paul - 021 288 0408 Contact: Capacity Clerk of Works	Installation of Newlands Area Meters 11.12 (10% complete)	2-Feb - 30-Mar In Progress	Expect delays less than 2 minutes

Newlands Rd, 225 Newlands Rd to 227 Newlands Rd.	Holmes Wgtn Ltd/EMS Contact: WCC Road Protection	Construction	13 Oct - 18 Feb	Expect delays less than 2 minutes
Ngaio Reservoir	Capacity/ Contact: Capacity Clerk of Works	Reservoir Access Installation - Tawa and Nagio Reservoirs	Early February 2012	Project pending, nil affect.
Norwich Street	Capacity/ Contact: Capacity Clerk of Works	Fraser Avenue and Norwich Street watermain renewals (0% complete)	Late February - Will be advised once programed Pending	Project pending, nil affect.
Ohariu Rd, Johnsonville.	WCC/Downer	Footpath and Kerb and Channel Reconstruction (40% complete)	7-Feb - 17-Feb In Progress	Expect delays less than 2 minutes
Ohiro Rd , 369 Ohiro Rd.	Capacity/Wellington Pipelines Ltd Contact: WCC Road Protection	Service install	23 Jan - 26 Feb	Temporary Traffic signals
Ongley Cres , Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	13-Feb - 13- Feb Pending	Expect delays less than 2 minutes
Owen Street, Newtown	Capacity/Juno Civil Jim 021 2277001 Contact: Capacity Clerk of Works	Carmichael Reservoir roof renewal and seismic upgrade (0% complete)	7-Feb - 30-Jun Pending	Expect delays less than 2 minutes

Palliser Rd, Grafton Rd to Roseneath Tce. Roseneath.	WCC/Transfield	Sections of footpath, carriageway and water channel replacement	10-Jan - 17-Feb	Expect delays less than 2 minutes
Palliser Road, Between Grafton Road and Roseneath Terrace. Roseneath.	WCC/Transfield	Retaining wall replacement	10-Jan - 17-Feb	Expect delays less than 2 minutes
Palm Ave, Endeavour St to Wha St.	NZTA/R & D Consultants NZ Ltd Contact: WCC Road Protection	DTIMS, calibration site carriageway surface survey.	18 Mar - 9 Apr	Expect delays less than 2 minutes
Pembroke St , Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	13-Feb - 13-Feb Pending	Expect delays less than 2 minutes
Peterhouse St , Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	13-Feb - 13-Feb Pending	Expect delays less than 2 minutes
Plunket Street Accessway, Kelburn.	WCC/Downer	Anti Skid Placement (0% complete)	13/20/2012 - 17-Feb Pending	Nil affect
Post Office Sq, Wellington Central.	WCC/Downer	Sump Repair and Upgrade (0% complete)	13-Feb - 17-Dec Pending	Expect delays less than 2 minutes

Quebec Street, Halifax Street to Winnipeg Way. Kingston.	WCC/Transfield	Chip resealing of the carriageway.	13-Feb - 14- Feb	Expect delays less than 2 minutes
Queens Drive from no.370 to no.420.	Capacity/ Contact: Capacity Clerk of Works	Queens Drive Watermain upgrade (0% complete)	Late February 2012 - Will be advised once programed Pending	Project pending, nil affect.
Queens Drive, Endeavour Street to Lerwick Terrace (34 to 58). Lyall Bay.	WCC/Transfield	Chip resealing of the carriageway.	13-Feb -13-Feb	Expect delays less than 2 minutes
Ranui Tce , Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	15-Feb - 15- Feb Pending	Expect delays less than 2 minutes
Raroa Cres 0, to 0 Raroa Road, Moana Road.	WCC - Infrastructure/Fulton Hogan Civil South Contact: WCC Road Protection	Network Maintenance. Karori Tunnel Upgrade	9 Feb - 24 Feb	Delays less than 2 minutes
Rintoul Street, Waripori Street to Brixham Way. Newtown.	WCC/Transfield	Chip resealing of the carriageway.	Expect early February	Nil affect till work starts
Rodrigo Road, Bourke St to Imperial Terrace. Kilbirnie.	WCC/Transfield	Footpath reconstruction, sections on both sides.	07-Feb - 02- Mar	Expect delays less than 2 minutes

Ross Street, Rongotai Road to Coutts Street. Kilbirnie.	WCC/Transfield	Slurry reseal of the carriageway.	14-Feb -15-Feb	Expect delays less than 2 minutes
Rugby St, Rugby St. Basin Reserve.	WellingtonCableCarLtd/T W1 Contact: WCC Road Protection	Network maintenance	26 Jan - 24 Feb	Delays less than 2 minutes
Russell Tce, 66 Russell Tce.	Private Property/Higgins Contact: WCC Road Protection	Construction	30 Jan - 17 Feb	Delays less than 2 minutes
South Karori Rd, Karori.	WCC/Downer	Footpath and Kerb and Channel Reconstruction (0% complete)	14-Feb - 2-Mar Pending	Expect delays less than 2 minutes
Southampton Road	Capacity/PTL Roy - 027 444 2950 Contact: Capacity Clerk of Works	Southampton Road and Victory Avenue Watermain renewals (50% complete)	25-Jan - 2-Mar In Progress	Expect delays less than 2 minutes
Southgate Road, Buckley Road to Arun Cres. Southgate.	WCC/Transfield	Chip resealing of the carriageway.	Expect late February	Nil affect till work starts
State Highway, The Mt Victoria Tunnel - night closure both directions	NZTA/MWH Contact:NZTA Traffic Infoline on 0800 4HIGHWAYS	Tunnel refurbishment project.	12-Feb - 16- Feb 08:00p - 06:00a Sun to Thr every week till end of project.	Detoured as required

State Highway, The Terrace Tunnel - night closure both directions	NZTA/MWH Contact:NZTA Traffic Infoline on 0800 4HIGHWAYS	Tunnel refurbishment project.	12-Feb - 16-Feb 08:00p - 06:00a Sun to Thr every week till end of project.	Detoured as required
Stout st, Wellington Central.	WCC/Downer	Canopy upgrade and strenghten	7-Feb - 10-Feb	Expect delays less than 2 minutes
Strahmore Avenue, Broadway to Monorgan Road. Strathmore Avenue	WCC/Transfield	Chip resealing of the carriageway.	03-Feb - 10-Feb	Expect delays less than 2 minutes
Surrey St Bridge, Tawa.	WCC/Downer	Bridge Maintenance (45% complete)	30-Jan - 29-Feb In Progress	Expect delays less than 2 minutes
Sutherland Road, 90 to 184 (Tavistock Road to Sutherland Rd sliplane to # 167). Lyall Bay.	WCC/Transfield	Slurry reseal of the carriageway.	Expect late February	Nil affect till work starts
Tacey St, 30 Tacey St. Kilbirnie.	Capacity/Brian Perry Civil Contact: WCC Road Protection	Network maintenance	30 Jan - 10 Feb	Delays less than 2 minutes
Tamar Street, The Parade to Eden Street. Island Bay.	WCC/Transfield	Chip resealing of the carriageway.	Expect late February	Nil affect till work starts

Taranaki St, 29 to 49 Taranaki St.	Molly Malones/EMS Contact: WCC Road Protection	Event	17 Mar - 18 Mar	Expect delays less than 2 minutes
Tasman Street, Mount Cook.	Capacity/ Contact: Capacity Clerk of Works	Tasman Street (190) Sewer Renewal (0% complete)	1-Mar - 15-Apr Pending	Expect delays less than 2 minutes
Tawa Reservoir	Capacity/ Contact: Capacity Clerk of Works	Reservoir Access Installation - Tawa and Nagio Reservoirs (0% complete)	Early March 2012 - Will be advised once programed Pending	Project pending, nil affect.
Tennyson St 0, to 0 Jervois Quay, Cambridge Tce, Courtenay Pl, Taranaki St, Wakefield St, Cable St.	WCC - Events /Fulton Hogan Contact: WCC Road Protection	Event. Chinese New Year parade	12 Feb - 12 Feb	Road Closures
The Terrace 318, to 322 The Terrace.	Private Property/TW1 Contact: WCC Road Protection	construction	24 Jan - 13 Apr	pedestrian management
The Terrace 318, to 322 The Terrace.	PRVT/TW1 Contact: WCC Road Protection	construction. Deliverys	24 Jan - 30 Apr	Delays less than 2 minutes
The Terrace, 318 The Terrace to 322 The Terrace.	Private Property/TW1 Contact: WCC Road Protection	construction	16 Jan - 13 Apr	Delays less than 2 minutes

Tobruk Street and Victory Avenue	Capacity/PTL Roy - 027 444 2950 Contact: Capacity Clerk of Works	Southampton Road and Victory Avenue Watermain renewals (75% complete)	13-Dec - 15-Feb In Progress	Expect delays less than 2 minutes
Turnbull St.	WCC - Infrastructure/EMS Contact: WCC Road Protection	Road Realignment	1 Feb - 1 Aug	New Road Layout
Victory Ave, 2 to 68 Victory Ave.	Capacity/PTL Roy - 027 444 2950 Contact: Capacity Clerk of Works	Southampton Road and Victory Avenue Watermain renewals (75% complete)	13-Dec - 15-Feb In Progress	Expect delays less than 2 minutes
Vivian St 0, to 0 Tory St to Cambridge St.	North Power/EMS Contact: WCC Road Protection	Network maintenance. Power Cable Fault	8 Feb - 17 Feb	Delays less than 2 minutes
Vivian St 0, to 0 Willis Street.	WCC - Infrastructure/EMS Contact: WCC Road Protection	Network Maintenance. Traffic Light Maintenance	9 Feb - 23 Feb	Delays less than 2 minutes
Wakefield St , at the Jervois Quay Taranaki St intersection. Wellington Central, Te Aro.	WCC/Downer	Intersection Upgrade with ITS (30% complete)	09 Jan - 27 Mar	Delays less than 2 minutes
Wakefield St, outside Town Hall.	WCC - Property/EMS Contact: WCC Road Protection	Investigations	18 Jan - 18 Mar	pedestrian management

Wakefield Tce , Tawa.	WCC/Downer	Chip resealing of the carriageway. (0% complete)	16-Feb - 17- Feb Pending	Expect delays less than 2 minutes
Wha Street, Onepu Road to Queens Drive. Lyall Bay.	WCC/Transfield	Chip resealing of the carriageway.	Expect late February	Nil affect till work starts
Willis Street, Lambton Quay to Boulcott St.	WCC - Infrastructure/TMNZ Contact: WCC Road Protection	Network maintenance	9 Jan - 2 Mar	Expect delays less than 2 minutes

For all enquiries phone Wellington City Council. **Phone:** (04) 499 4444