

2005-06 Council Plan Projects in the Tawa Community

APPENDIX 1

Project Description	Street Name	From - To	Planned Start Date	Planned Complete Date	Job Status
Timeframes will be advised when they have been confirmed by the Council's contractor. However, we expect to start asphaltting in September and chip sealing in November. Footpath and kerb and channel work will be completed prior to resurfacing.					
Carriageway preparation and major repair	Achilles Close	Oriel Avenue to end of road			Planned
Carriageway chipseal	Achilles Close	Oriel Avenue to end of road			Planned
Footpath reconstruction	Allen Terrace	Lupin Terrace to cul de sac (right hand side)			Planned
Footpath reconstruction	Bell Street	Massey Street to Anthony Street (left hand side)			Planned
Footpath reconstruction	Bell Street	Roberts Street to Tremewan Street (right hand side)			Planned
Carriageway preparation and major repair	Brasenose Place	Greyfriars Crescent to Brasenose Place (number 20)			Planned
Carriageway chipseal	Brasenose Place	Greyfriars Crescent to Brasenose Place (number 20)			Planned
Footpath reconstruction	Colonial Grove	Woodman Drive to cul de sac (right hand side)			Planned
Carriageway preparation and major repair	Davidson Crescent	Leadley Lane (number 2 extension) to Leadley Lane			Planned
Carriageway chipseal	Davidson Crescent	Leadley Lane (number 2 extension) to Leadley Lane			Planned
Carriageway preparation and major repair	Davidson Crescent	Leadley Lane to Fyvie Avenue			Planned
Carriageway chipseal	Davidson Crescent	Leadley Lane to Fyvie Avenue			Planned
Carriageway preparation and major repair	Davidson Crescent	Turkington Street to Leadley Lane (number 2 extension)			Planned
Carriageway chipseal	Davidson Crescent	Turkington Street to Leadley Lane (number 2 extension)			Planned
Carriageway preparation and major repair	Davidson Crescent	Victory Crescent to Turkington Street			Planned

2005-06 Council Plan Projects in the Tawa Community

APPENDIX 1

Project Description	Street Name	From - To	Planned Start Date	Planned Complete Date	Job Status
Carriageway chipseal	Davidson Crescent	Victory Crescent to Turkington Street			Planned
Footpath reconstruction	Davidson Crescent	Victory Crescent to Turkington Street (left hand side)			Planned
Footpath reconstruction	Davidson Crescent	Victory Crescent to Turkington Street (right hand side)			Planned
Kerb and chanel minor maintenance	Davies Street	McLellan Street to end of road (left hand side)			Planned
Footpath reconstruction	Davies Street	McLellan Street to end of road (left hand side)			Planned
Carriageway preparation and major repair	Essex Street	Main Road to Rewa Terrace			Planned
Kerb and chanel minor maintenance	Findlay Street	Linden Avenue to Gee Street (left hand side)			Planned
Footpath reconstruction	Findlay Street	Linden Avenue to Gee Street (left hand side)			Planned
Footpath reconstruction	Gee Street	Main Road to Findlay Street (right hand side)			Planned
Carriageway preparation and major repair	Gladys Scott Place	Bing Lucas Drive to cul de sac			Planned
Carriageway chipseal	Gladys Scott Place	Bing Lucas Drive to cul de sac			Planned
Carriageway preparation and major repair	Gonville Street	Fitzwilliam Terrace to Oriel Avenue			Planned
Carriageway chipseal	Gonville Street	Fitzwilliam Terrace to Oriel Avenue			Planned
Carriageway preparation and major repair	Gonville Street	St Johns Terrace to Fitzwilliam Terrace			Planned
Carriageway chipseal	Gonville Street	St Johns Terrace to Fitzwilliam Terrace			Planned
Carriageway preparation and major repair	Greyfriars Crescent	Brasenose Place to St Benets Place			Planned

2005-06 Council Plan Projects in the Tawa Community

APPENDIX 1

Project Description	Street Name	From - To	Planned Start Date	Planned Complete Date	Job Status
Carriageway chipseal	Greyfriars Crescent	Brasenose Place to St Benets Place			Planned
Footpath reconstruction	Greyfriars Crescent	Brasenose Place to St Benets Place (left hand side)			Planned
Carriageway preparation and major repair	Greyfriars Crescent	Newnham Court to Brasenose Place			Planned
Carriageway chipseal	Greyfriars Crescent	Newnham Court to Brasenose Place			Planned
Footpath reconstruction	Greyfriars Crescent	Newnham Court to Brasenose Place (left hand side)			Planned
Carriageway preparation and major repair	Greyfriars Crescent	Oriel Avenue to Newnham Court			Planned
Carriageway chipseal	Greyfriars Crescent	Oriel Avenue to Newnham Court			Planned
Footpath reconstruction	Greyfriars Crescent	Oriel Avenue to Newnham Court (left hand side)			Planned
Carriageway preparation and major repair	Greyfriars Crescent	St Benets Place to end of road			Planned
Carriageway chipseal	Greyfriars Crescent	St Benets Place to end of road			Planned
Footpath reconstruction	Greyfriars Crescent	St Benets Place to end of road (left hand side)			Planned
Carriageway preparation and major repair	Hampton Hill Road	Olivia Crescent to Olivia Crescent			Planned
Carriageway chipseal	Hampton Hill Road	Olivia Crescent to Olivia Crescent			Planned
Footpath reconstruction	Hampton Hill Road	Olivia Crescent to Olivia Crescent (left hand side)			Planned
Carriageway shape correction	Hampton Hill Road	Victory Crescent to Rimu Street			Planned
Carriageway preparation and major repair	Hampton Hill Road	Victory Crescent to Rimu Street			Planned

2005-06 Council Plan Projects in the Tawa Community

APPENDIX 1

Project Description	Street Name	From - To	Planned Start Date	Planned Complete Date	Job Status
Footpath reconstruction	Hampton Hill Road	Victory Crescent to Rimu Street (left hand side)			Planned
Carriageway preparation and major repair	Handyside Street	Collins Avenue to Mexted Terrace			Planned
Carriageway asphalt	Handyside Street	Collins Avenue to Mexted Terrace			Planned
Carriageway preparation and major repair	Handyside Street	Mexted Terrace to end of road			Planned
Carriageway asphalt	Handyside Street	Mexted Terrace to end of road			Planned
Kerb and chanel minor maintenance	Handyside Street	Mexted Terrace to end of road (left hand side)			Planned
Footpath reconstruction	Handyside Street	Mexted Terrace to end of road (left hand side)			Planned
Carriageway preparation and major repair	Huia Street	The Drive to Larsen Crescent			Planned
Carriageway chipseal	Huia Street	The Drive to Larsen Crescent			Planned
Carriageway shape correction	Lincoln Avenue	Main Road to Roy Street			Planned
Carriageway preparation and major repair	Lincoln Avenue	Main Road to Roy Street			Planned
Footpath reconstruction	Lincoln Avenue	Main Road to Roy Street (left hand side)			Planned
Footpath reconstruction	Lincoln Avenue	Main Road to Roy Street (right hand side)			Planned
Carriageway shape correction	Lincoln Avenue	Romney Square to Woodstock Terrace			Planned
Carriageway preparation and major repair	Lincoln Avenue	Romney Square to Woodstock Terrace			Planned
Footpath reconstruction	Lincoln Avenue	Romney Square to Woodstock Terrace (left hand side)			Planned

2005-06 Council Plan Projects in the Tawa Community

APPENDIX 1

Project Description	Street Name	From - To	Planned Start Date	Planned Complete Date	Job Status
Footpath reconstruction	Lincoln Avenue	Romney Square to Woodstock Terrace (right hand side)			Planned
Carriageway preparation and major repair	Lincoln Avenue	Roy Street to Romney Square			Planned
Carriageway asphalt	Lincoln Avenue	Roy Street to Romney Square			Planned
Footpath reconstruction	Lincoln Avenue	Roy Street to Romney Square (right hand side)			Planned
Carriageway shape correction	Linden Avenue	Main Road to Findlay Street			Planned
Carriageway preparation and major repair	Linden Avenue	Main Road to Findlay Street			Planned
Carriageway preparation and major repair	Lyndhurst Road	Main Road/ Lyndhurst Road r/about to Ngatittoa Street			Planned
Footpath reconstruction	Lyndhurst Road	Main Road/ Lyndhurst Road r/about to Ngatittoa Street (right hand side)			Planned
Carriageway preparation and major repair	Lyndhurst Road	Ngatittoa Street to Roy Street			Planned
Carriageway preparation and major repair	Lyndhurst Road	Roy Street to Tainui Terrace			Planned
Carriageway preparation and major repair	Lyndhurst Road	Tainui Terrace to Chester Road			Planned
Footpath reconstruction	Lyndhurst Road	Tainui Terrace to Chester Road (left hand side)			Planned
Footpath reconstruction	Lyndhurst Road	Tainui Terrace to Chester Road (right hand side)			Planned
Footpath reconstruction	Mahoe Street	Allen Terrace to cul de sac (right hand side)			Planned
Footpath reconstruction	McLellan Street	Hinau Street to Ranui Terrace (right hand side)			Planned
Carriageway preparation and major repair	Mexted Terrace	Bell Street to Coates Street			Planned

2005-06 Council Plan Projects in the Tawa Community

APPENDIX 1

Project Description	Street Name	From - To	Planned Start Date	Planned Complete Date	Job Status
Carriageway chipseal	Mexted Terrace	Bell Street to Coates Street			Planned
Footpath reconstruction	Mexted Terrace	Bell Street to Coates Street (right hand side)			Planned
Carriageway preparation and major repair	Mexted Terrace	Coates Street to Tremewan Street			Planned
Carriageway chipseal	Mexted Terrace	Coates Street to Tremewan Street			Planned
Carriageway preparation and major repair	Mexted Terrace	Handyside Street to Bell Street			Planned
Carriageway chipseal	Mexted Terrace	Handyside Street to Bell Street			Planned
Footpath reconstruction	Mexted Terrace	Handyside Street to Bell Street (right hand side)			Planned
Carriageway preparation and major repair	Ngatittoa Street	Lyndhurst Road to The Drive			Planned
Carriageway chipseal	Ngatittoa Street	Lyndhurst Road to The Drive			Planned
Footpath reconstruction	Ngatittoa Street	Lyndhurst Road to The Drive (left hand side)			Planned
Carriageway preparation and major repair	Oriel Avenue	Oriel Avenue to end of road (number 56 extension)			Planned
Carriageway preparation and major repair	Oxford Street	Main Road to Cambridge Street			Planned
Carriageway chipseal	Oxford Street	Main Road to Cambridge Street			Planned
Footpath reconstruction	Oxford Street	Main Road to Cambridge Street (right hand side)			Planned
Carriageway preparation and major repair	Oxford Street	Road widens to end of road			Planned
Carriageway chipseal	Oxford Street	Road widens to end of road			Planned

2005-06 Council Plan Projects in the Tawa Community

APPENDIX 1

Project Description	Street Name	From - To	Planned Start Date	Planned Complete Date	Job Status
Carriageway preparation and major repair	Oxford Street	Surrey Street/ Oxford Street r/about to road widens			Planned
Carriageway chipseal	Oxford Street	Surrey Street/ Oxford Street r/about to road widens			Planned
Footpath reconstruction	Oxford Street	Surrey Street/ Oxford Street r/about to road widens (left hand side)			Planned
Carriageway shape correction	Peckham Grove	Peckham Grove to end of road (number 10 row)			Planned
Carriageway preparation and major repair	Peckham Grove	Peckham Grove to end of road (number 10 row)			Planned
Footpath reconstruction	Pembroke Street	St Johns Terrace to cul de sac (right hand side)			Planned
Carriageway preparation and major repair	Peterhouse Street	Balliol Drive to Peterhouse Street (number 19 east)			Planned
Carriageway chipseal	Peterhouse Street	Balliol Drive to Peterhouse Street (number 19 east)			Planned
Carriageway preparation and major repair	Rewa Terrace	End of road to Essex Street			Planned
Carriageway chipseal	Rewa Terrace	End of road to Essex Street			Planned
Carriageway preparation and major repair	Rewa Terrace	Essex Street to end of road			Planned
Carriageway chipseal	Rewa Terrace	Essex Street to end of road			Planned
Kerb and chanel minor maintenance	Rewa Terrace	Essex Street to end of road (right hand side)			Planned
Footpath reconstruction	Roberts Street	Bell Street to Tremewan Street (right hand side)			Planned
Carriageway preparation and major repair	Romney Square	Roy Street to Lincoln Street			Planned
Carriageway chipseal	Romney Square	Roy Street to Lincoln Street			Planned

2005-06 Council Plan Projects in the Tawa Community

APPENDIX 1

Project Description	Street Name	From - To	Planned Start Date	Planned Complete Date	Job Status
Carriageway preparation and major repair	Roy Street	Lyndhurst Road to Romney Square			Planned
Carriageway chipseal	Roy Street	Lyndhurst Road to Romney Square			Planned
Carriageway preparation and major repair	Roy Street	Romney Square to Lincoln Avenue			Planned
Carriageway chipseal	Roy Street	Romney Square to Lincoln Avenue			Planned
Carriageway preparation and major repair	South Street	Ranui Terrace to cul de sac			Planned
Carriageway chipseal	South Street	Ranui Terrace to cul de sac			Planned
Carriageway preparation and major repair	St Johns Terrace	Gonville Street to Nuffield Street			Planned
Carriageway chipseal	St Johns Terrace	Gonville Street to Nuffield Street			Planned
Carriageway preparation and major repair	Surrey Street	Main Road to Oxford Street/ Surrey Street r/about			Planned
Carriageway chipseal	Surrey Street	Main Road to Oxford Street/ Surrey Street r/about			Planned
Kerb and chanel minor maintenance	Surrey Street	Main Road to Oxford Street/ Surrey Street r/about (left hand side)			Planned
Footpath reconstruction	Surrey Street	Main Road to Oxford Street/ Surrey Street r/about (left hand side)			Planned
Kerb and chanel minor maintenance	Surrey Street	Main Road to Oxford Street/ Surrey Street r/about (right hand side)			Planned
Footpath reconstruction	Surrey Street	Main Road to Oxford Street/ Surrey Street r/about (right hand side)			Planned
Carriageway shape correction	Surrey Street	Oxford Street/ Surrey Street r/about to bridge			Planned
Carriageway preparation and major repair	Surrey Street	Oxford Street/ Surrey Street r/about to bridge			Planned

2005-06 Council Plan Projects in the Tawa Community

APPENDIX 1

Project Description	Street Name	From - To	Planned Start Date	Planned Complete Date	Job Status
Kerb and chanel minor maintenance	Surrey Street	Oxford Street/ Surrey Street r/about to bridge (right hand side)			Planned
Carriageway preparation and major repair	Takapu Road	SH1 offramp to Bing Lucas Drive			Planned
Carriageway chipseal	Takapu Road	SH1 offramp to Bing Lucas Drive			Planned
Carriageway shape correction	Tawa Street	Main Road/ The Drive r/about to Duncan Street			Planned
Carriageway preparation and major repair	Tawa Street	Main Road/ The Drive r/about to Duncan Street			Planned
Carriageway preparation and major repair	Taylor Terrace	Tawa Terrace to Morgan Place			Planned
Carriageway chipseal	Taylor Terrace	Tawa Terrace to Morgan Place			Planned
Carriageway preparation and major repair	Taylor Terrace	Zande Terrace to cul de sac			Planned
Carriageway chipseal	Taylor Terrace	Zande Terrace to cul de sac			Planned
Footpath reconstruction	Taylor Terrace	Zande Terrace to cul de sac (left hand side)			Planned
Footpath reconstruction	Taylor Terrace	Zande Terrace to cul de sac (right hand side)			Planned
Kerb and chanel minor maintenance	The Drive	The Drive (number 3 driveway)			Planned
Carriageway preparation and major repair	Tremewan Street	Mexted Terrace to North Street			Planned
Carriageway chipseal	Tremewan Street	Mexted Terrace to North Street			Planned
Kerb and chanel minor maintenance	Tremewan Street	Mexted Terrace to North Street (left hand side)			Planned
Carriageway preparation and major repair	Tui Terrace	Kiwi Crescent to cul de sac			Planned

2005-06 Council Plan Projects in the Tawa Community

APPENDIX 1

Project Description	Street Name	From - To	Planned Start Date	Planned Complete Date	Job Status
Carriageway chipseal	Tui Terrace	Kiwi Crescent to cul de sac			Planned
Kerb and chanel minor maintenance	Tui Terrace	Kiwi Crescent to cul de sac (left hand side)			Planned
Footpath reconstruction	Tui Terrace	Kiwi Crescent to cul de sac (left hand side)			Planned
Kerb and chanel minor maintenance	Tui Terrace	Kiwi Crescent to cul de sac (right hand side)			Planned
Footpath reconstruction	Tui Terrace	Kiwi Crescent to cul de sac (right hand side)			Planned
Footpath reconstruction	Wilmshurst Place	Woodman Drive to cul de sac (left hand side)			Planned
Carriageway preparation and major repair	Zande Terrace	Taylor Terrace to cul de sac			Planned
Carriageway chipseal	Zande Terrace	Taylor Terrace to cul de sac			Planned
Footpath reconstruction	Zande Terrace	Taylor Terrace to cul de sac (right hand side)			Planned