

2007/08 Programme of work

- Adopt 2007/08 Development Plan

Waterfront as a whole

- Promenade – incorporate in conjunction with adjacent projects
- Road edges and perspective from the city – to handle discrete areas as part of relevant design briefs
- Parking - to handle discrete areas as part of relevant design briefs
- Traffic management plan

Waitangi Precinct

- Sites 1-4 – ongoing collaboration with designers and potential occupants
- OPT – resource consent and detailed design

Taranaki Street Wharf

- Review of funding and scope for construction of wharewaka
- Review of design of public space in conjunction with the wharewaka development

Frank Kitts Park

- Redesign of park including incorporation of Chinese Garden
- Shed 6 – preparation of briefs for the redevelopment of the building

Queens Wharf

- Outer-T – resource consent processing and detailed design of hotel

Kumutoto

- Site 7 – complete construction
- Public space – complete construction
- Sites 8-10 – concept designs for buildings agreed and resource consent applications lodged
- Strengthening and refurbishment of Shed 13