Table below covers main Wellington City Council scheduled roadworks for *April 2024*. *Note*: it does not cover every piece of maintenance work and dates may change due to weather or other unforeseen circumstances.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Southern Suburbs				
Ohiro Road, Brooklyn	Road resurfacing	3 to 9 April 2024	Road closure with detours	
Hornsey/Houghton Bay Intersection, Houghton Bay	Road resurfacing	TBC due to WW burst water pipe	Resident Access Only	
Houghton Bay Road, Houghton Bay	Pre-seal Maintenance	2 February to 5 April 2024	Stop/Stop	
Houghton Bay Road, Houghton Bay	Road resurfacing	TBC due to WW burst water pipe	Resident Access Only	
The Parade, Island Bay	Town Centre Upgrade	January 2024 to October 2024	Shoulder Closures	
Onepu/Rongotai/Evans Bay Parade, Kilbirnie	Traffic Signal Upgrades	September 2023 to July 2024	Stop/Go	
101-105 Lyall Parade - Surf Life Saving Club, Lyall Bay	Retaining Wall Reinstatement	11 March 2024 to 12 April 2024	Foot path width reduction	
254 Sutherland Road (Houghton Terrace) Accessway, Lyall Bay	Interim Safety Maintenance Works - secure failing retaining wall	1 April 2024	Footpath closure, resident access only	
27-29 Sutherland Crescent, Melrose	Retaining Wall Remediation and Half cost path	30 October 2023 to 31 May 2024	Lane closure with occasional manual traffic control	
Adelaide and Hall Street intersection, Newtown	Traffic signal loops	10 to 11 April 2024	Stop/Go	
Adelaide Road, Newtown	Cycleway Construction	January 2024 to June 2024	Stop/Go	Isolated work sites before installation

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Adelaide Road, Newtown	Road Maintenance	8 to 26 April 2024	Stop/Go	
Rintoul Street, Newtown	Cycleway Construction	January 2024 to June 2024	Stop/Go	Isolated work sites before installation
Owhiro Bay Beach, Owhiro Bay	Beach Monitoring - install markers on Sea wall	1 April 2024	Footpath width reduction	
Evans Bay Parade, Weka Bay to Little Karaka Bay, Roseneath	Cycleway Construction	12 April 2023 to 30 September 2024	Stop/Go	
Monorgan Street, Strathmore	Pedestrian Safety Improvements	April 2024 to May 2024	Shoulder Closures	
Kinghorne Street, Strathmore Park	Road Maintenance	8 to 26 April 2024	Stop/Go	
Ngatiapa/Tukanae Street, Strathmore Park	Road Maintenance	2 to 12 April 2024	Stop/Go	
CBD Suburbs				
Elizabeth Street, Mount Victoria	Safety Improvement, raised crossing	April 2024 to May 2024	Shoulder Closures	
Molesworth Street, Thorndon	Cycleway Construction	March 2024 to May 2024	Lane Closures	Isolated work sites before installation
Murphy/Mulgrave Street, Thorndon	Cycleway Construction	January 2024 to April 2024	Lane Closures	Isolated work sites before installation
Jervois Quay, Wellington Central	Road resurfacing	1 to 5 April 2024	Lane Closures	
Willis/Dixon/Ghuznee Street, Wellington Central	Road resurfacing	10 to 11 April 2024	Lane Closures	
Northern Suburbs				
Entrance Street, Aro Valley	Enviroshield	16 April 2024	Resident Access Only	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Bharat Terrace, Broadmeadow	Enviroshield	17 April 2024	Resident Access Only	
Sirsi Terrace, Broadmeadow	Enviroshield	17 April 2024	Resident Access Only	
Chudleigh Grove, Churton Park/Glenside	Enviroshield	17 April 2024	Resident Access Only	
Melksham Drive, Churton Park/Glenside	Enviroshield	18 April 2024	Stop/Go	
Ridley Green, Churton Park/Glenside	Enviroshield	18 April 2024	Resident Access Only	
Te Kiteroa Grove, Churton Park/Glenside	Road resurfacing	03 April 2024	Stop/Go	TBC- water leak
Churchill Drive, Crofton Downs	Cycleway Construction	March to April 2024	Stop/Go	Isolated work sites before installation
Montserrat Place, Grenada	Enviroshield	22 April 2024	Resident Access Only	
Curacao Place, Grenada	Enviroshield	22 April 2024	Resident Access Only	
Cashew Street, Grenada North	Enviroshield	19 April 2024	Resident Access Only	
Haumia Street, Johnsonville	Drainage, footpath maintenance and kerb & channel	10 to 23 April 2024	Stop/Go	
Haumia Street (#60), Johnsonville	Drainage	23 April to 07 May 2024	Stop/Go	
Moorefield Road, Johnsonville	Road resurfacing	07 to 08 April 2024	Stop/Go	Nightshift
Opp 365 Ohariu Valley Road, Johnsonville	Retaining wall renewal	26 February to 2 August 2024	One lane closure priority sign	
Chaytor Street, Karori	Cycleway Construction	February 2024 to April 2024	Lane Closures	Isolated work sites before installation

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Duthie Street #16 path, Karori	Half cost path	11 March to 02 April 2024	Stop/Go	
Fiona Grove, Karori	Enviroshield	22 April 2024	Resident Access Only	
Hathaway Road, Karori	Enviroshield	22 April 2024	Resident Access Only	
Hatton Street, Karori	Footpath maintenance and kerb & channel	22 March to 04 April 2024	Stop/Go	
Karori Road, Karori	Cycleway Construction	January 2024 to August 2024	Stop/Go	Isolated work sites before installation of cycleway
Karori Tunnel, Karori	Tunnel Repainting	April 2024 (date to be confirmed)	No Entry/Tunnel Closure	Site active: 12pm to 5am
Ruth Grove, Karori	Enviroshield	23 April 2024	Resident Access Only	
Woodhouse Avenue (Opps no.16 -18), Karori	Bank Remediation (New Retaining wall)	18 October 2023 to 10 May 2024	One lane closure with the Stop/Go sign when it's required	
Glenmore Street, Kelburn	Cycleway Construction	March 2024 to August 2024	Shoulder Closures/Contraflow	Isolated work sites before installation of cycleway
Kowhai Road, Kelburn	Enviroshield	23 April 2024	Resident Access Only	
Izard Road, Khandallah	Enviroshield	23 to 24 April 2024	Stop/Go	
Malda Grove, Khandallah	Enviroshield	24 April 2024	Stop/Go	
Nadia Grove, Khandallah	Enviroshield	24 April 2024	Stop/Go	
Satara Crescent, Khandallah	Enviroshield	24 April 2024	Resident Access Only	
Awarua Street, Newlands	Enviroshield	30 April 2024	Resident Access Only	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Balmain Street, Newlands	Enviroshield	26 April 2024	Resident Access Only	
Black Rock Road, Newlands	Enviroshield	26 April 2024	Resident Access Only	
Bracken Road, Newlands	Footpath maintenance and road repairs	24 April to 15 May 2024	Stop/Go	
Dungarvan Road, Newlands	Enviroshield	26 April 2024	Resident Access Only	
Fox Street, Newlands	Enviroshield	30 April to 01 May 2024	Stop/Go	
Kenmore Street, Newlands	Enviroshield	29 April 2024	Stop/Go	
Loasby Crescent, Newlands	Enviroshield	29 April 2024	Resident Access Only	
Rice Crescent, Newlands	Enviroshield	29 to 30 April 2024	Resident Access Only	
Salford Street, Newlands	Enviroshield	30 April 2024	Resident Access Only	
Ngaio Gorge Road, Ngaio	Road resurfacing	02 to 05 April 2024	Stop/Go	
Habour View Road, Northland	Kerb & Channel and drainage	05 April to 22 April 2024	Stop/Go	
Chester Road, Tawa	Footpath maintenance	04 to 09 April 2024	Stop/Go	
Kiwi Crescent, Tawa	Footpath maintenance and road repairs	10 to 18 April 2024	Stop/Go	
Redwood Avenue, Tawa	Road repair	23 April to 28 May 2024	Stop/Go	
Tui Terrace, Tawa	Footpath maintenance and digouts	19 April 2024	Stop/Go	

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Woodman Drive, Tawa	Road repair	22 April 2024	Stop/Go	
Lennel Road (os 24 upper Watt St), Wadestown	Bank Remediation	09 January 2024 to 30 April 2024	Stop/Go, Pedestrian Diversion	
Wadestown Road, Wadestown	Cycleway Construction	01 May 2024	Stop/Go	Isolated work sites before installation of cycleway

Latest updates on roadworks, road closures and events information can be found on the WCC website at:

https://wellington.govt.nz/services/parking-and-roads/road-works/road-works-and-road-closures

How we determine what surface to use in each location

https://wellington.govt.nz/services/parking-and-roads/road-works/maintenance-programmes/road-resealing/choosing-the-seal

Background information about resurfacing maintenance work across Wellington's roading network

https://wellington.govt.nz/services/parking-and-roads/road-works/maintenance-programmes/road-resealing

Information about surfacing, including technical definitions

https://wellington.govt.nz/~/media/services/parking-and-roads/road-works/files/chip-seal-road-brochure.pdf?la=en

Definitions:

Dig out – a repair to a small section of the road structure

Pre-seal repairs – structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.

Sump – road drain

TTM – temporary Traffic Management

TSL – Temporary Speed Limit