

2010/11 Programme of Work

	2010						2011						
	July	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	June	
Wharewaka	Construction												
Taranaki Street Wharf Public Space	Construction												
Overseas Passenger Terminal	Sales & Marketing						Design & Construction						➔
Sites 8, 9 & 10, Kumutoto	Planning												➔
Kumutoto public toilet facility	Design	Construction											
Queens Wharf Master plan redevelopment	Masterplanning												
Interim Uses -Tensile Fabric Structure/Ice Skating Rink	Planning												➔
Service Jetty Building, Kumutoto	Planning, Design & Negotiations												
Frank Kitts Park	Planning and Negotiations												➔
UII Studio and Wardle Building -Waitangi Park	Investigation & Planning												➔
Asset Management Plan	Documentation												
Maintenance Projects	On going												➔
Rugby World Cup	On going												